COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2020

ESTI MATE SUMVARY 08: 08: 38
CONTI D C21848 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21848-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIME ALLOW 70 WORK DAYS
US 40 GRAND COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 30. 00 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO Q0402- 094
US 40 GRAND COUNTY S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: GRAND

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 06/ 01/ 2020 DATE TI ME STARTED 04/13/2020
3150 East Yell owstone Hwy., DATE LET 02/ 27/ 2020 DATE WORK BEGAN 04/ 13/ 2020
DATE AWARDED 03/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 04/13/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 1, 165,021.00 PARTI Cl PATI NG $ 26, 800. 00 $ 26, 800. 00
AWARD PRQJECT AMI:  $ 1,081, 340.90 NON-PARTI Cl PATI NG 310, 739. 05 310, 739. 05
PERCENT COVPLETE: 28. 97% TOTAL EARNI NGS 337, 539. 05 337,539.05
FUNDS AVAI LABLE: $ 827, 481. 95 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 337, 539. 05 337, 539. 05
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8, 455. 41 -8, 455. 41

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 329, 083. 64 329, 083. 64

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 329, 083. 64 329, 083. 64

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 77777 3 72&,70;31;76:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00010

202- 00160

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

202- 00810

202- 00828

203- 01597

208- 00002

ROADWAY

C21848
21848-BI D
C0402- 094
| TEM
DESCRI PTI ON
Renoval of Tree
Renoval of Wall

*Renoval of Sidewal k

*Rermoval of Curb and Gutter

*Renpoval of Concrete Pavenent

*Renmoval of Asphalt Mat

*Renpoval of Pavenent Marking

Renoval of Ground Sign
Renoval of Traffic Signal Equi pnent
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
2, 500. 00000
121. 300
SF
25. 00000
202. 800
5%
47.00000
159. 000
LF
15. 00000
38. 000
5%
105. 00000
213. 000
sy
37.00000
1, 700. 000
SF
2. 50000
1. 000
EACH
500. 00000
1. 000
LS
10, 000. 00000
100. 000
HOUR
325. 00000
200. 000
LF

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
121. 300
121. 300

0. 000
202. 800
202. 800

0. 000
122. 000
122. 000

0. 000
0. 000
0. 000

0. 000
52.300
52. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
19. 500
19.500

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 02/ 2020

3,032

9, 531.

1, 830.

1, 935.

6, 337

.00

50

60

00

.00

10

.00

.00

.00

50

.00

08:08: 38

AMOUNT

3,032

9, 531.

1, 830.

1, 935.

6, 337

.00

50

60

00

.00

10

.00

.00

.00

50

.00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 *Aggr egat e Bag 200. 000 0. 000
LF 200. 000 2,200.00
11. 00000 200. 000 2,200.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0070 208-00052 *StormDrain Inlet Protection (Type I1) 10. 000 0. 000
LF 5. 000 175. 00
35. 00000 5. 000 175. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 0. 000
HOUR 1. 000 60. 00
60. 00000 1. 000 60. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 3. 000 600. 00
200. 00000 3. 000 600. 00
0090 212-00006 *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0.00
4, 492. 00000 0. 000 0.00
0100 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0105 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 000
ACRE 0. 000 0.00
4,221. 00000 0. 000 0.00
0110 304-06000 *Aggregate Base Course (Cl ass 6) 120. 000 0. 000
TON 0. 000 0.00

79. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

403- 00721

412-01000

503- 00036

503- 00048

504- 08255

607-11525

608- 00000

608- 00010

609- 20010

609-21020

613- 00206

C21848
21848-BID
C0402- 094
| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenment (10 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (48 Inch)

Masonry Landscape Wl |

(Dry Stack)

*Fence (Pl astic)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section II-B)

*2 Inch Electrical Conduit (Bored)

ESTI MATE NO

SY

SY

LF

LF

SF

LF

SY

SY

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0001

157. 000

268. 00000

27.000

158. 00000

118. 000

360. 00000

42.000

590. 00000

44.000

35. 00000

500. 000

5. 00000

110. 000

100. 00000

179. 000

142. 00000

26. 000

31. 00000

275. 000

47. 00000

505. 000

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
118. 000
118. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
277.000
277.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
82. 750
82. 750

0. 000
472.000
472.000
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ESTI MATE RUN 06/ 02/ 2020

42,480

24,780

1, 385

3, 889

10, 856

.00

.00

00

00

.00

00

.00

.00

.00

25

00

08: 08: 38

AMOUNT

42, 480

24,780

1,385

3, 889

10, 856

.00

.00

00

00

.00

00

.00

.00

.00

25

00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00306 *3 Inch Electrical Conduit (Bored) 2, 860. 000 0. 000
LF 2, 740. 000 73, 980. 00
27.00000 2, 740. 000 73, 980. 00
0175 613-01100 1 Inch Electrical Conduit (Plastic) 175. 000 0. 000
LF 157. 800 2,367.00
15. 00000 157. 800 2,367.00
0180 613-01200 2 Inch Electrical Conduit (Plastic) 111. 000 0. 000
LF 111. 000 2,220.00
20. 00000 111. 000 2,220.00
0185 613-01300 3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 218. 000 6, 540. 00
30. 00000 218. 000 6, 540. 00
0190 613-07000  Pull Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0195 613-07004 Type Four Pull Box 6. 000 0. 000
EACH 6. 000 7,650. 00
1, 275. 00000 6. 000 7, 650. 00
0200 613-07005 Type Five Pull Box 2.000 0. 000
EACH 2.000 3,300. 00
1, 650. 00000 2.000 3, 300. 00
0205 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0210 613-20200 Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0215 613-50150 Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0220 614-00011 Sign Panel (Cass I) 133. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 14.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0230 614-70200 Accessi bl e Pedestrian Signal 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0235 614-70336 Traffic Signal Face (12-12-12) 34. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0240 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0245 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 11. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0255 614-72875 Loop Detector Wre 950. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0260 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 5. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0265 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
16, 000. 00000 0. 000 0. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

18, 000. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQIECT C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 550 7,700. 00
14, 000. 00000 0. 550 7,700. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 364 55,692. 00
153, 000. 00000 0. 364 55, 692. 00
0300 626-01113 *Public Infornmation Managenent (Tier I11) 70. 000 0. 000
DAY 19. 000 997. 50
52. 50000 19. 000 997. 50
0305 627-00008 *Modi fi ed Epoxy Pavement Marking 18. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 627-30407 *Preformed Thernopl astic Pavement MarKking 228. 000 0. 000
(Vord-Synbol) (Spe SF 0. 000 0.00
21. 00000 0. 000 0. 00
0315 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 700. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0320 630-00000 *Fl aggi ng 160. 000 0. 000
HOUR 4.000 122. 00
30. 50000 4.000 122. 00
0325 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 4. 000 1, 480. 00
370. 00000 4.000 1, 480. 00
0330 630-00012 *Traffic Control Management 70. 000 0. 000
DAY 19. 000 19, 950. 00
1, 050. 00000 19. 000 19, 950. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 500 80. 00
160. 00000 0.500 80. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 3. 000 94. 80
31. 60000 3. 000 94. 80
0345 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 15. 500 489. 80
31. 60000 15. 500 489. 80
0350 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 22.000 0. 000
Type
ype) EACH 11. 000 17, 380. 00
1, 580. 00000 11.000 17, 380. 00
0355 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 15. 000 474. 00
31. 60000 15. 000 474. 00
0360 630-80380 *Traffic Cone 200. 000 0. 000
EACH 60. 000 630. 00
10. 50000 60. 000 630. 00
0365 700-70010 F/ A Mnor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnment 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70111 Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21848-BI D ESTI MATE RUN 06/ 02/ 2020
PRQIECT C0402- 094 ESTI MATE NO 0001 08: 08: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0410 202-00011 Tree Trinming Tree Trinming Change Order 003 MCR 001 0. 000 0. 000
EACH 0. 000 0.00
2,650. 00000 0. 000 0. 00
0415 900- 00014 Added Item (Lunp Sum)/ Street Lighting Conduit 0. 000 0. 000
Repl acenent
LS 0. 000 0. 00
1, 299. 20000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,138,221.00$ 310,739.05% 310, 739. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0405 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 1, 800. 00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMT $ 26, 800.00 $ 26, 800.00 % 26, 800. 00
PROJECT TOTAL CURRENT AMI $ 1, 165,021.00$% 337,539.05% 337,539.05



